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Proposal Budget 

A budget for the Proposal is shown in the table 
provided as part of this Attachment 6 (file 2 of 2), 
detailing individual planning tasks.  Work Plan 
Tasks in this Proposal are numbered as follows: 

1. Data Collection Strategy 

2. Field Data Collection 

3. Report, Correlations and Water Balance 

Analysis 

4. Stakeholder Involvement 

5. Grant Management 

Development of Budget Estimate 

Budget estimates are based on actual budgets 
for similar work performed in the recent past and 
based on a 2-year data collection timeframe.   

The budget for Tasks 1, 2 and 3 are based on 
the following inputs and estimates:  

- Proposals from local consulting firms for 
comparable work performed in the past; 

- Input from parties to the MOA, 
particularly the Ventura County 
Watershed Protection  District, that 
commonly perform studies related to 
water resources within the Ventura 
River watershed; and 

- Experience with similar work, such as 
field data collection coordinated with 
input from the City of Ventura and the 
Ventura River Watershed Council. 

The budget for Stakeholder Involvement (Task 
4) was estimated based on the Ventura River 
Watershed Council experience in outreach. 

Estimates for the Task 5 (Grant Management) 
budget are taken from the extensive experience 
with grant preparation and management by the 
City of Ventura.   

Costs for each planning component are 
reasonable and supporting information has been 
provided to justify the cost estimates.  
Supporting information includes labor rates, 
labor categories, and labor hours. 

Consistency with Work Plan and Schedule 

Both the Work Plan and Schedule provide 
discussions of the work items under the general 
categories outlined in the budget and are thus 
consistent with the budget items provided in this 
attachment.   

 



Attachment 6:  Budget for Upper Ventura River Basin Surface Water/Groundwater Interaction Study

Costs Task 

Budget Category ($) Costs
Task Rate/hr $180 $180 $120 $90 $80 $85 $60 ($) $48 $42 $66 $60 ($)

1 Data Collection Strategy (Consultant)
Review similar studies 8 8 $2,880
Finalize flow transects sites w field verification (2 seasons), check access 4 1 6 $1,440
Finalize schedule/timing of monitoring along river 2 2 $720
Finalize thresholds for monitoring along river 4 4 $1,440
Prepare Technical Memorandum 8 8 6 10 $3,990

2 Field Data Collection (Consultant) 1,2

2.1 Groundwater Data
Groundwater levels (20 wells with dataloggers, 10 soundings) 4 48 180 416 20 $65,440
Groundwater pumping data collection (quarterly) 8 48 $7,200
Aquifer testing 40 130 $22,800

2.2 Surface Water Data
Surface flow & wq measurements (12 transects, ave 10 weeks/yr, 2 yrs) 60 8 8 360 28 $47,280
Weekly data summaries (12 weeks/yr, 2 yrs) 12 12 24 24 12 $10,080

3 Report, Correlations and Water Balance Analysis (Consultant)
Finalize water balance methodology 4 4 12 12 $3,960
Water balance for each reach each week of flow measurements 4 4 48 192 6 $24,990
Water balance for study area, each year 8 8 16 16 $6,240
Draft Report - summary of memos, field results, recommendations. 22 22 8 8 12 20 $11,820
Final Report - finalized report based on stakeholder input 12 12 4 4 10 10 $6,610
Final Field Data report (electronic files with cover letter) 4 4 30 30 6 $8,100

4 Stakeholder Involvement (City and Parties to MOA)
Pro ide data and anal sis s pport 40 $2 400

Principal 
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$152,800

$61,720
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Super City CostsCAD/GIS
Admin

Provide data and analysis support 40 $2,400
Stakeholder meetings (kick off, 2 progress mtgs, and draft report) 84 20 $5,352 $7,752

5 Grant Management (City) 3 $0
Quarterly Reports (8 in 2-yrs) $0 80 20 20 $6,360 $6,360
Grant Administration, Outreach $0 160 36 20 $10,512 $10,512

156 193 508 652 416 34 106
Total 

Consultant 324 36 60 60 Total City Total Project

Notes:
1. Estimates based on 2 years of data collection, 2 full years for groundwater monitoring and surface flow measuring at 12 transects - 8 will go for 12 weeks and 4 for 6 weeks for an average of 10 weeks per year for two years.

$24,624

3. Admin costs include reimbursable items, administration of grant, review of deliverables

$224,990

Hours

2. Assume 1.5 hours per transect for surface flow measurements, and 4 hours per week for soundings or collecting data from datalogger. 

$249,614
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